COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/24/2005

ESTIMATE SUMMARY 08:32:32
CONTID: C14507 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14507-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 30.0 DAYS TIME ALLOW: 35 WORK DAYS
Ft Garland East PERCENT TIME: 85.71 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: NH 1603-021
Ft Garland East
NAME OF ROAD: US 160
PROJECT COUNTIES: COSTILLA
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 08/19/2005 DATE TIME STARTED 05/16/2005
14802 W. 44th AVENUE DATE LET 04/14/2005 DATE WORK BEGAN
DATE AWARDED 04/28/2005 DATE TIME STOPPED 08/19/2005
DATE CONTRACT EXECUTED 05/12/2005 DATE ACCEPTED 08/19/2005
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 05/16/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,347,826.81 PARTICIPATING $ 2,286,191.07 S 1,136,665.46
AWARD PROJECT AMT: S 2,342,259.14 NON-PARTICIPATING 59,150.75 59,150.75
PERCENT COMPLETE: 99.89% TOTAL EARNINGS 2,345,341.82 1,195,816.21
FUNDS AVAILABLE: s 2,484.99 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,345,341.82 1,195,816.21
TOTAL CLAIMS: $ 0.00 RETAINAGE -35,133.89 -2,946.52
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,310,207.93 1,192,869.69
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,310,207.93 1,192,869.69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,192,869.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14507-BID ESTIMATE RUN 08/24/2005
PROJECT: NH 1603-021 ESTIMATE NO: 0002 08:32:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,217.000 1,217.000
SY 0.000 0.00
7.70000 1,217.000 9,370.90
0010 203-01140 ROLLING 0.000 0.000
HOUR 0.000 0.00
93.50000 0.000 0.00
0015 203-01500 BLADING 74.000 8.000
HOUR 66.000 7,339.20
111.20000 74.000 8,228.80
0020 203-01510 BACKHOE 0.000 0.000
HOUR 0.000 0.00
90.40000 0.000 0.00
0025 208-00005 EROSION LOG DELETED BY CDOT FORM 105 DATE 8/2/05 0.000 0.000
LF 0.000 0.00
11.70000 0.000 0.00
0030 304-09014 AGGREGATE BASE COURSE (SPECIAL) 3,335.560 0.000
TON 3,335.560 62,374.97
18.70000 3,335.560 62,374.97
0035 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 467.000 264.000
SY 203.000 6,455.40
31.80000 467.000 14,850.60
0040 403-36400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 48,044.420 26,159.130
TON 21,885.290 470,533.74
21.50000 48,044.420 1,032,955.03
0045 405-00000 *HEATING AND SCARIFYING TREATMENT 0.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0050 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,899.980 658.330
TON 1,241.650  335,245.50
270.00000 1,899.980 512,994.60
0055 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 19,897.000 14,184.000
GAL 5,713.000 17,139.00

3.00000 19,897.000 59,691.00
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PCN: 14507-BID ESTIMATE RUN 08/24/2005
PROJECT: NH 1603-021 ESTIMATE NO: 0002 08:32:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 411-90010  *ASPHALT REJUVENATING AGENT 0.000 0.000
GAL 0.000 0.00
2.40000 0.000 0.00
0065 607-11525  FENCE (PLASTIC) DELETED BY CDOT FORM 105 DATE 8/2/05 0.000 0.000
LF 0.000 0.00
4.70000 0.000 0.00
0070 614-80391  *RUMBLE STRIP (GRINDING) (ASPHALT) 73,850.000 0.000
LF 73,850.000 10,339.00
0.14000 73,850.000 10,339.00
0075 625-00000  *CONSTRUCTION SURVEYING 1.000 0.220
Ls 0.780 5,157.75
6,612.50000 1.000 6,612.50
0080 626-00000  *MOBILIZATION 1.000 0.000
Ls 0.000 0.00
130,173.70000 0.000 0.00
0085 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.500
Ls 0.500 1,467.50
2,935.00000 1.000 2,935.00
0090 627-00001  *PAVEMENT MARKING PAINT 1,073.000 664.000
GAL 409.000 15,133.00
37.00000 1,073.000 39,701.00
0095 627-00005  *EPOXY PAVEMENT MARKING 454.000 0.000
GAL 454.000 40,814.60
89.90000 454.000 40,814.60
0100 630-00000  *FLAGGING 1,173.000 534.500
HOUR 638.500 12,833.85
20.10000 1,173.000 23,577.30
0105 630-00001  *PILOT CAR OPERATION 212.000 111.000
HOUR 101.000 2,989.60
29.60000 212.000 6,275.20
0110 630-00007  *TRAFFIC CONTROL INSPECTION 13.000 3.000
DAY 10.000 317.00

31.70000 13.000 412.10
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PCN: 14507-BID ESTIMATE RUN 08/24/2005
PROJECT: NH 1603-021 ESTIMATE NO: 0002 08:32:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00012 *TRAFFIC CONTROL MANAGEMENT 27.000 10.000
DAY 17.000 7,644.90
449.70000 27.000 12,141.90
0120 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 1.000 105.80
105.80000 2.000 211.60
0125 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 2.500
EACH 2.500 39.75
15.90000 5.000 79.50
0130 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 25.000
EACH 27.000 429.30
15.90000 52.000 826.80
0135 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 2.000 31.80
15.90000 4.000 63.60
0140 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 16.000
SF 32.000 425.60
13.30000 48.000 638.40
0145 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 1.000 5,290.00
5,290.00000 2.000 10,580.00
0150 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE)
EACH 1.000 1,058.00
1,058.00000 1.000 1,058.00
0155 630-80360 *DRUM CHANNELIZING DEVICE 8.000 4.000
EACH 4.000 63.60
15.90000 8.000 127.20
0160 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 0.000
EACH 2.000 42.40
21.20000 2.000 42.40
0165 630-80380 *TRAFFIC CONE 200.000 100.000
EACH 100.000 530.00

5.30000 200.000 1,060.00
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PCN: 14507-BID ESTIMATE RUN 08/24/2005
PROJECT: NH 1603-021 ESTIMATE NO: 0002 08:32:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 3,703.00
3,703.00000 1.000 3,703.00
0175 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0180 700-70011  F/A PARTNERING DELETED BY CDOT FORM 105 DATE 8/2/05 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0185 700-70012  F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 39,081.120 0.000
F A 39,081.120 39,081.12
1.00000 39,081.120 39,081.12
0190 700-70022  F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT FORM 0.000 0.000
105 DATE 8/2/05
F A 0.000 0.00
1.00000 0.000 0.00
0195 700-70025 F/A QUALITY INCENTIVE PAYMENT 62,378.440 23,373.840
F A 39,004.600 39,004.60
1.00000 62,378.440 62,378.44
0200 700-70028  F/A ESB PROGRAM DELETED BY CDOT FORM 105 DATE 8/2/05 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0205 700-70380  F/A EROSION CONTROL DELETED BY CDOT FORM 105 DATE 0.000 0.000
8/2/05
F A 0.000 0.00
1.00000 0.000 0.00
0235 900-00024  ADDED ITEM (TON)/ ASPHALT CEMENT PG 58-28 836.450 836.450
TON 0.000 0.00
210.00000 836.450 175,654.50
0240 626-00000  MOBILIZATION 0.000 0.600
LS 0.400 51,075.48
127,688.70000 1.000 127,688.70

CAT 0200 CURRENT AMT $ 2,268,952.76 $1,136,665.46$ 2,266,467.76
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PCN: 14507-BID ESTIMATE RUN 08/24/2005
PROJECT : NH 1603-021 ESTIMATE NO: 0002 08:32:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - STATE FUNDED
0210 403-09500 FURNISH HOT BITUMINOUS PAVEMENT 2,005.110 0.000
TON 2,005.110 59,150.75
29.50000 2,005.110 59,150.75
CAT 0201 CURRENT AMT § 59,150.75 $ 59,150.75$ 59,150.75
CAT NO0400 CONSTRUCTION ENGINEERING
0215 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,304.00000 1.000 9,304.00
0220 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,071.30000 1.000 8,071.30
0225 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,348.00000 1.000 2,348.00
CAT 0400 CURRENT AMT § 19,723.30 $ 0.00s 19,723.30
PROJECT TOTAL CURRENT AMT § 2,347,826.81 $1,195,816.21 $ 2,345,341.81



